
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:00 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 194 Date: 06-Oct-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 758

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly cloudy, rain in the morning until 9:30

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•ABF crews completed assembling the scaffolding in front of the vertical posts between the W and E line
saddles. The scaffolding makes possible for the ABF crews to have access to the PWS in the hauling and
positioning process.
• ABF crew transferred the winch electrical control panel from the pierW2 surface to the lower level on the
deck of the pier W2 falsework under the W2 pier. By this repositioning, the control panel is protected
against the rain.
• The ABF crews continued to work on the forms around the supporting plates of the transfer Arm and
Tramway Anchorage Frame located at the North side of pier W2.
•The ABF mechanic, Mr. Gene Pratt, and the General Superintendent, Mr. Jerry Kent, tested different
variation of Hydraulic hose arrangement to activate both Hydraulic jacks at the Jacking saddle, however
only one jack was activated by the pump.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)
- Melgar Fleix
- Rigoverto Garcia
- Walter Hernandez
-Scott Ross (Crane Op.)

Hydraulic Jack system:
-Jerry Kent
-Gene Pratt
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-Eulises Torres

Forms for grouting under the Transfer Arm & Tramway Anchorage Frame
-Jose Prado
-Froylan Ruiz

Equipments:
-TEREX RT 160 crane ABF002154
- Generator ABF000009
-Cutting saw for forms

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

2.00

002154

0.00

No

0.00 0.00

8.00

*E0270406

0.00

No

0.00 0.00

GENERATOR, 7000 WATT

8.00

9

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 2.00 0.00 0.00 2.00

JNM EULISES TORRESOperator 5.00 0.00 0.00 5.00

FOR GENE PRATTMechanic 5.00 0.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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